

## TIP Administrative Modifications

January 23, 2020 to Present

**April 27, 2020** – Administrative modification to change construction funding year for H.013340 Valhi Blvd, Multi-Use Trail, Phase 1 from FFY 2020 to FFY 2021.

**May 14, 2020** – Administrative modification to change construction funding year for H.012339 LA 24 Sidewalk Rehab from FFY 2019 to FFY 2020.

**July 6, 2020** – Administrative Modification updating the construction cost estimate for H.012338 Civic Center Sidewalks from \$367,500 to \$226,000; adjust timing for H.013340 Valhi Blvd. Multi Use Trail Phase 1 Engineering from FFY 2019 to FFY 2020 and Construction from FFY 2020 to FFY 2021; and moving H.013429 Downtown Thibodaux Sidewalks construction from FFY 2019 to FFY 2021.

**July 8, 2020** – Administrative Modification changing the name for H.013940 LA 648 & Acadia Road Intersection Study to LA 648 & Acadia Road Intersection Improv.

**July 15, 2020** - Administrative Modification making the following changes:

- H.013493 Washington Street Sidewalks moving design phase from FFY 2020 to FFY 21 and construction phase from FFY 21 to FFY 22
- H.013269 Audubon Ave Overlay moving design phase from FFY 19 to FFY 21 and construction phase from FFY 21 to FFY 22.
- H.013429 Downtown Thibodaux Sidewalks moving construction phase from FFY 21 to FFY 22.
- H.013403 LA 20 & LA 304 Sidewalk Imp moving design phase from FFY 19 to FFY 22 and construction phase from FFY 20 to FFY 22.
- H.013404 LA 1 Sidewalks (Cut Off) moving design phase from FFY 19 to 21 and construction phase from FFY 20 to FFY 22.
- H.013402 LA 1 & LA 308 Ped & Multiuse Path (Lockport) moving environmental phase from FFY 19 to FFY 21, design phase from FFY 20 to FFY 21, and construction phase from FFY 21 to FFY 22.
- H.013490 Central Lafourche Multi-Use Path Ph 1A moving design and environmental phases from FFY 20 to FFY 21 and right-of-way phase from FFY 21 to FFY 22.
- H.013340 Valhi Blvd Multi-Use Trail, Phase 1 moving design phase from FFY 20 to FFY 21 and construction phase from FFY 21 to FFY 22.
- H.013453 Bayou Blue Sidewalks moving design phase from FFY 19 to FFY 22, right-of-way from FFY 20 to FFY 22, and construction from FFY 21 to FFy 22.
- H.009320 Acadian Road Roundabout moving construction phase from FFY 20 to FFY 21.